

ID	Task Name	Start	Finish	Baseline Start	Baseline Finish	August 1			Sep
						7/24	8/7	8/21	
1	ACS560 Project	Tue 8/23/11	Tue 12/13/11	Tue 8/23/11	Tue 12/13/11				
2	✓ Inception Phase	Tue 8/23/11	Tue 12/13/11	NA	NA				
3	✓ Project Brainstorming	Tue 8/23/11	Mon 8/29/11	Tue 8/23/11	Mon 8/29/11				S,G
4	✓ Research	Tue 8/23/11	Tue 9/20/11	Tue 8/23/11	Tue 9/20/11				
5	✓ Vision Document	Tue 8/30/11	Tue 9/6/11	Tue 8/30/11	Tue 9/6/11				
6	✓ Application Architecture	Tue 9/6/11	Tue 9/27/11	Tue 9/6/11	Tue 9/27/11				
7	✓ v1.0	Tue 9/6/11	Mon 9/12/11	Tue 9/6/11	Mon 9/12/11				
8	✓ v2.0	Tue 9/13/11	Mon 9/19/11	Tue 9/13/11	Mon 9/19/11				
9	✓ v3.0	Tue 9/20/11	Mon 9/26/11	Tue 9/20/11	Mon 9/26/11				
10	✓ v4.0	Fri 11/11/11	Tue 11/15/11	Fri 11/11/11	Tue 11/15/11				
11	✓ Axiomatic Design	Tue 9/13/11	Tue 11/8/11	Tue 9/13/11	Tue 11/8/11				
12	✓ FR-DP Design Matrix	Tue 9/13/11	Tue 11/8/11	Tue 9/13/11	Tue 11/8/11				
13	✓ v1.0-3.0	Tue 9/13/11	Tue 9/27/11	Tue 9/13/11	Tue 9/27/11				
14	✓ v4.0	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11				
15	✓ DP-DP Dependency Structure Matrix	Tue 9/20/11	Tue 11/8/11	Tue 9/20/11	Tue 11/8/11				
16	✓ v1.0-3.0	Tue 9/20/11	Tue 10/4/11	Tue 9/20/11	Tue 10/4/11				
17	✓ v4.0	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11				
18	✓ Software Requirements Specification	Tue 9/13/11	Wed 10/26/11	Tue 9/13/11	Wed 10/26/11				
19	✓ v1.0	Tue 9/13/11	Mon 9/19/11	Tue 9/13/11	Mon 9/19/11				
20	✓ v2.0	Tue 9/20/11	Mon 9/26/11	Tue 9/20/11	Mon 9/26/11				
21	✓ v3.0	Mon 10/10/11	Fri 10/14/11	Mon 10/10/11	Fri 10/14/11				
22	✓ v4.0	Sun 10/23/11	Sun 10/23/11	Sun 10/23/11	Sun 10/23/11				
23	✓ v5.0	Wed 10/26/11	Wed 10/26/11	Wed 10/26/11	Wed 10/26/11				

Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Start	Finish	Baseline Start	Baseline Finish	August 1			Sep
						7/24	8/7	8/21	
24	✓ Risk Analysis FMEA	Tue 9/20/11	Mon 10/3/11	Tue 9/20/11	Mon 10/3/11				
25	✓ Project Management Plan	Tue 9/20/11	Tue 12/13/11	Tue 9/20/11	Tue 12/13/11				
26	✓ v1.0	Tue 9/20/11	Mon 9/26/11	Tue 9/20/11	Mon 9/26/11				
27	✓ v2.0	Mon 10/10/11	Fri 10/14/11	Mon 10/10/11	Fri 10/14/11				
28	✓ v3.0	Sun 10/23/11	Mon 10/24/11	Sun 10/23/11	Mon 10/24/11				
29	✓ v4.0	Mon 11/14/11	Mon 11/14/11	Mon 11/14/11	Mon 11/14/11				
30	✓ v5.0	Wed 11/16/11	Mon 11/21/11	Wed 11/16/11	Mon 11/21/11				
31	✓ Gantt chart	Tue 9/20/11	Tue 12/13/11	Tue 9/20/11	Tue 12/13/11				
32	✓ v1.0	Fri 9/23/11	Fri 9/23/11	Fri 9/23/11	Fri 9/23/11				
33	✓ v2.0	Wed 9/28/11	Wed 9/28/11	Wed 9/28/11	Wed 9/28/11				
34	✓ v3.0	Sun 10/16/11	Sun 10/16/11	Sun 10/16/11	Sun 10/16/11				
35	✓ v4.0	Mon 10/24/11	Mon 10/24/11	Mon 10/24/11	Mon 10/24/11				
36	✓ v5.0	Mon 10/31/11	Mon 10/31/11	Mon 10/31/11	Mon 10/31/11				
37	✓ v6.0	Wed 11/16/11	Tue 11/22/11	Wed 11/16/11	Tue 11/22/11				
38	✓ Progress Presentation	Fri 9/23/11	Tue 10/18/11	Fri 9/23/11	Tue 10/18/11				
39	✓ v1.0	Fri 9/23/11	Tue 9/27/11	Fri 9/23/11	Tue 9/27/11				
40	✓ v2.0	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11				
41	Elaboration Phase	Tue 10/18/11	Tue 12/13/11	Tue 10/18/11	Tue 12/13/11				
42	✓ Project Management Plan	Wed 11/9/11	Mon 11/14/11	Wed 11/9/11	Mon 11/14/11				
43	✓ QFD	Tue 10/18/11	Tue 10/25/11	Tue 10/18/11	Tue 10/25/11				
44	✓ v1.0	Tue 10/18/11	Tue 10/25/11	Tue 10/25/11	Tue 10/25/11				
45	✓ Software Design	Tue 10/18/11	Tue 12/13/11	Tue 10/18/11	Tue 12/13/11				
46	✓ SDD	Tue 10/18/11	Tue 11/29/11	Tue 10/18/11	Tue 11/29/11				
47	✓ v1.0	Wed 10/26/11	Mon 10/31/11	Wed 10/26/11	Mon 10/31/11				

Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Name	Start	Finish	Baseline Start	Baseline Finish	August 1			Sep
						7/24	8/7	8/21	
48	✓ v2.0	Wed 11/2/11	Mon 11/7/11	Wed 11/2/11	Mon 11/7/11				
49	✓ v3.0	Wed 11/9/11	Mon 11/14/11	Wed 11/9/11	Mon 11/14/11				
50	✓ v4.0	Wed 11/16/11	Mon 11/21/11	Wed 11/16/11	Mon 11/21/11				
51	✓ v5.0	Wed 11/23/11	Mon 11/28/11	Wed 11/23/11	Mon 11/28/11				
52	✓ Class Diagrams	Tue 10/18/11	Mon 11/21/11	Tue 10/18/11	Wed 11/2/11				
53	✓ v1.0	Tue 10/18/11	Tue 10/25/11	Tue 10/18/11	Tue 10/25/11				
54	✓ v2.0	Tue 10/25/11	Fri 10/28/11	Tue 10/25/11	Fri 10/28/11				
55	✓ v3.0	Wed 11/2/11	Tue 11/8/11	Wed 11/2/11	Tue 11/8/11				
56	✓ v4.0	Wed 11/9/11	Mon 11/14/11	Wed 11/9/11	Mon 11/14/11				
57	✓ v5.0	Wed 11/16/11	Sat 11/19/11	Wed 11/16/11	Mon 11/21/11				
58	✓ Use Case Diagrams	Tue 10/18/11	Tue 10/25/11	Tue 10/18/11	Tue 10/25/11				
59	✓ v1.0	Tue 10/18/11	Thu 10/20/11	Tue 10/18/11	Tue 10/25/11				
60	✓ Activity Diagrams	Tue 10/18/11	Mon 11/14/11	Tue 10/18/11	Tue 11/8/11				
61	✓ v1.0	Mon 10/31/11	Mon 11/14/11	Mon 10/31/11	Mon 11/14/11				
62	✓ Sequence Diagrams	Wed 11/16/11	Mon 11/21/11	Wed 11/16/11	Mon 11/21/11				
63	✓ v1.0	Tue 11/15/11	Mon 11/21/11	Tue 11/15/11	Mon 11/21/11				
64	✓ Component Diagram	Tue 11/1/11	Tue 11/15/11	Tue 11/1/11	Tue 11/15/11				
65	✓ v1.0	Wed 11/2/11	Mon 11/7/11	Tue 11/1/11	Mon 11/7/11				
66	✓ v2.0	Wed 11/9/11	Fri 11/11/11	Wed 11/9/11	Fri 11/11/11				
67	✓ v3.0	Tue 11/15/11	Tue 11/15/11	Tue 11/15/11	Tue 11/15/11				
68	✓ Progress Presentation	Wed 11/16/11	Tue 11/22/11	Tue 10/18/11	Tue 10/25/11				
69	✓ v3.0	Wed 11/16/11	Wed 11/16/11	Wed 11/16/11	Tue 11/22/11				
70	Final Project Presentation	Tue 11/29/11	Tue 12/13/11	Tue 11/29/11	Tue 12/13/11				
71	v1.0								
72	Project Binder	Wed 11/30/11	Mon 12/12/11	Wed 11/30/11	Mon 12/12/11				

Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Start	Finish	Baseline Start	Baseline Finish	August 1			Sep
						7/24	8/7	8/21	
73	Project CD	Wed 11/30/11	Mon 12/12/11	Wed 11/30/11	Mon 12/12/11				
74	Project CMAP	Wed 11/30/11	Tue 12/13/11	Wed 11/30/11	Mon 12/12/11				




Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: GanttChartv2_1
Date: Mon 11/28/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

September 1		October 1		November 1		December 1		January 1
9/4	9/18	10/2	10/16	10/30	11/13	11/27	12/11	12/25



Project: GanttChartv2_1 Date: Mon 11/28/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	